

SMART PROGRAM

AT A GLANCE

PUBLISHED OCTOBER 2019

DISTRICT 3



What's Happening in District 3

Primary Renovations Snapshot



Data through September 2019

DISTRICT 3

SMART PROGRAM AT A GLANCE

The SMART Bond Program focuses on improving schools and the educational experience of students and faculty at 232 SMART funded Broward County Public Schools, in the overarching categories of Safety, Music & Art, Athletics, Renovation, and Technology.

NEWLY IN CONSTRUCTION

Primary Renovation projects that received approval to begin construction.

- North Side Elementary School
- Riverland Elementary School
- Westwood Heights Elementary School

FEATURED RENOVATIONS



STRANAHAN HIGH SCHOOL

Restrooms, roofing & chiller replacement have been completed for Building 5. Contractor has begun renovations in Building 6 & 7 for roofing and more.



WESTWOOD HEIGHTS ELEMENTARY SCHOOL

Media center improvements have been completed with new flooring and furniture. Chiller replacement has also been completed.



MCNAB ELEMENTARY SCHOOL

New chillers and water pumps have been installed and pipe insulation has been completed. Roofing work is scheduled to begin shortly.



FEATURED RENOVATIONS (contd.)



SEAGULL ALTERNATIVE HIGH SCHOOL

Media center and restroom improvements are complete. Fire alarm installation continues and the HVAC air handler unit has been replaced.



BAYVIEW ELEMENTARY SCHOOL

All buildings have received new HVAC air handling units, while HVAC rooftop units are being installed on Buildings 2 & 3. Roofing improvements are underway on Building 3.



SCHOOL CHOICE ENHANCEMENT PROGRAM

As part of the School Choice Enhancement Program (SCEP), schools are allocated \$100,000 to spend on custom improvements to their campuses and curriculums.

SCEP DISTRICTWIDE

26 Schools
underway or complete

7 Schools Complete

17 Schools in Implementation

2 Schools in Planning/Design

SPOTLIGHT ON SCEP




VIRGINIA SHUMAN YOUNG ELEMENTARY SCHOOL

Items Purchased Include:

Water bottle filling stations, Recordex, two-way radios, office chairs, ceiling projectors, media center furniture, trapezoid tables, cafeteria table, and security enhancements.



SMART by the Numbers | **District 3**



STAY INFORMED
www.browardschools.com

VISIT
BrowardSchools.com/SMARTFutures

EMAIL
SMARTFutures@BrowardSchools.com

FOLLOW US!

 **@BCPS_SMART**

 **/BCPSSMART**

 **@BCPS_SMART**

8 SCHOOLS IN CONSTRUCTION

- **Bayview Elementary School**
- Bennett Elementary School
- Croissant Park Elementary School
- **Cypress Elementary School**
- Floranada Elementary School
- Fort Lauderdale High School
- Harbordale Elementary School
- Lloyd Estates Elementary School
- **McNab Elementary School**
- Meadowbrook Elementary School
- New River Middle School
- North Andrews Gardens Elementary School
- **North Side Elementary School**
- Northeast High School**
- Oakland Park Elementary School
- Pine Ridge Education Center
- James S. Rickards Middle School
- **Riverland Elementary School**
- **Seagull Alternative High School**
- Sheridan Technical High School
- Stephen Foster Elementary School
- **Stranahan High School****
- Sunrise Middle School
- Virginia S. Young Elementary School
- **Westwood Heights Elementary School**
- Whiddon-Rogers Education Center
- Wilton Manors Elementary

*Bold schools are in construction

**Projects are sometimes separated in order to expedite timing.
This may lead to a school being counted more than once in phase tracking.